BCT ACTION ITEMS

BCT August 2017 Conference Call Action Item Status
Performance Based Remediation at Former Williams AFB
Contract No. FA8903-09-D-8572, Task Order 0002

-mm
116 | AF to update BIA on LF004 LFC04 Communication occurred with GRIC Nov./Dec. 2016.
Further work on the property transfer mechanism will
occur when AF is closer to FOST initiation.
117 | Keep ADEQ up to date on stakeholder AF Airport and GRIC provided helpful information for PFAS
communication work plan. Responses to airport comments to be
provided. Updated ASU on ST035 closure, SS017
pending ROD and VRP lead project.
120 | Lifting of Facility 1013 DEUR AF/ADEQ/ Fac. 1013 | W. Miller issued concurrence on moving forward with
City of Mesa DEUR removal 11/16/2016. AF will coordinate with City
on submittal of request to lift the DEUR.
124 | Reach out to RAB members on participation AF Newsletter issued 1/9/2017 with several very favorable
responses. RAB meeting currently targeted for
10/17/2017.
139 | Issue annual basewide groundwater contour | AMEC Active Spring 2017 update issued 7/19/2017 (includes Fall 2016
update (based on sites where contour data is GW sites | data).
available) using November results
172 | Evaluate possible SVI impacts at the Army | AF/AMEC STO012 Design drawings show poly liner, AF will request
Reserve Building additional building information.
174 | Notify EPA and ADEQ in advance of FT002 | AF/Aerostar FT002 AF/Aerostar will provide schedule in advance.
PFC sampling, split samples may be collected.
175 | EPA will consult with EPA HQ re PFAS impact | EPA LFC04 Carolyn forwarded AF email on OPS to EPA HQ (July
on OPS 2017).
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